

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	% Work Complete	T
1		Phase 2 - CCO Parent + Cancer Website	1510 hrs?	Thu 11/10/16	Mon 11/13/17			32%	
2		Project Management Tasks	1396 hrs	Wed 12/7/16	Mon 11/13/17			19%	
30		BRD Requirements + Enhancements Tasks	503 hrs	Thu 11/10/16	Mon 3/13/17			98%	
47		Development Tasks	857.5 hrs	Mon 1/9/17	Wed 8/2/17			45%	
48		Net-New Requirements Development - Cancer	467 hrs	Mon 1/9/17	Mon 5/1/17			88%	
49	✓	Release 1	274.5 hrs	Mon 1/9/17	Tue 3/14/17			100%	
75		Release 2	322.5 hrs	Fri 2/10/17	Mon 5/1/17			77%	
76	✓	Blog Post Template Styling and Implementation	19 hrs	Thu 2/16/17	Wed 2/22/17	64	Richard MacDougall	100%	
77	✓	Blog Category Template Styling and Implementation	19 hrs	Wed 2/22/17	Mon 2/27/17	76	Richard MacDougall	100%	
78	✓	Submission Template Styling and Implementation	14 hrs	Mon 2/27/17	Wed 3/1/17	77	Richard MacDougall	100%	
79	✓	Data Table Template Styling and Implementation	19 hrs	Wed 3/1/17	Mon 3/6/17	78	Richard MacDougall	100%	
80	✓	Global Navigation Styling and Implementation	3 hrs	Mon 3/6/17	Tue 3/7/17	79	Richard MacDougall	100%	
81	✓	Language Selection - Toggle Style and Template Placement	3 hrs	Tue 3/14/17	Wed 3/15/17	80,74	Richard MacDougall	100%	
82	✓	MailChimp Interface Styling Fields	3 hrs	Wed 3/15/17	Wed 3/15/17	81,90	Richard MacDougall	100%	
83	✓	Newsletter Subscription Styling	4 hrs	Wed 3/15/17	Thu 3/16/17	82	Richard MacDougall	100%	
84	✓	Contact Us Field Styling	4 hrs	Thu 3/16/17	Fri 3/17/17	83	Richard MacDougall	100%	
85		Lobby Styling and Implementation (Cancer Care)	12 hrs	Fri 3/17/17	Tue 3/21/17	84	Richard MacDougall	0%	
86		Search UI Implementation (Cancer Care)	24 hrs	Tue 3/21/17	Mon 3/27/17	85	Richard MacDougall	0%	
87		Statistical Reports Content Listing UI Styling	8 hrs	Mon 3/27/17	Tue 3/28/17	86	Richard MacDougall	0%	
88		Cancer Facts Content Listing UI Styling	1 hr	Tue 3/28/17	Tue 3/28/17	87	Richard MacDougall	0%	
89	⚠	Responsive Design Styling and Implementation	11 hrs	Tue 3/28/17	Thu 3/30/17	88	Richard MacDougall	0%	
90	✓	Mailchimp Implementation	8 hrs	Fri 2/10/17	Mon 2/13/17	73	Jeff Sacco	100%	
91	✓	Cancer Continuum Filter Values	6 hrs	Mon 2/13/17	Tue 2/14/17	90	Jeff Sacco	100%	
92		Statistical Reports Content Listing Views Implementation	10 hrs	Tue 2/14/17	Thu 2/16/17	91	Jeff Sacco	10%	
93	✓	Cancer Facts Content Listing View Implementation	4 hrs	Thu 2/16/17	Thu 2/16/17	92	Jeff Sacco	100%	
94	✓	Enable French	6 hrs	Thu 2/16/17	Fri 2/17/17	93	Jeff Sacco	100%	
95	✓	Add Multilingual Functionality	24 hrs	Tue 2/21/17	Fri 2/24/17	94	Jeff Sacco	100%	
96	✓	Add Term Reference Field to Content Types	3 hrs	Mon 2/27/17	Mon 2/27/17	95	Jeff Sacco	100%	
97	✓	Data Visualization Implementation	12 hrs	Mon 2/27/17	Wed 3/1/17	96	Jeff Sacco	100%	
98	✓	Search View Implementation - Cancercare Site	18 hrs	Wed 3/1/17	Mon 3/6/17	97	Jeff Sacco	100%	
99	✓	Bug Fixes from End-to-End Testing	24.5 hrs	Tue 4/25/17	Mon 5/1/17	247	Richard MacDougall,Jeff Sacco	100%	
100		Enhancements Development	304 hrs	Thu 3/30/17	Tue 6/13/17			0%	
101		Release 1	304 hrs	Thu 3/30/17	Tue 6/13/17			0%	
105		Net-New Requirements Development - Parent	211.5 hrs	Tue 6/13/17	Wed 8/2/17			0%	
106		Release 1	211.5 hrs	Tue 6/13/17	Wed 8/2/17			0%	
145		QA Tasks	845.5 hrs	Mon 1/9/17	Mon 7/31/17			38%	
146		Net-New Requirements QA	447.5 hrs	Mon 1/9/17	Wed 4/26/17			62%	
147	✓	Release 0 - Test Case Creation	102.5 hrs	Mon 1/9/17	Wed 2/1/17			100%	
197		Release 1 - Test Case Execution	130.5 hrs	Fri 2/3/17	Tue 3/7/17			100%	
221		Release 2 - Test Case Execution	203 hrs	Tue 3/7/17	Wed 4/26/17			17%	

Project: CCO_FOW_Phase2_1703
Date: Fri 3/17/17

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Deadline	
Split		External Tasks		Inactive Summary		Manual Summary		Progress	
Milestone		External Milestone		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	% Work Complete	T
222	✓	Blog Post Template - Test Case Execution	7 hrs	Tue 3/7/17	Wed 3/8/17	220,76,173	Anne-Marie Pavaloi	100%	
223	✓	Blog Category Template - Test Case Execution	12 hrs	Wed 3/8/17	Fri 3/10/17	222,172,77	Anne-Marie Pavaloi	100%	
224	✓	Submission Template - Test Case Execution	7.5 hrs	Fri 3/10/17	Tue 3/14/17	223,78,170	Anne-Marie Pavaloi	100%	
225		Contact Us - Test Case Execution	3 hrs	Fri 3/17/17	Fri 3/17/17	224,84,182	Anne-Marie Pavaloi	66%	
226		MailChimp Interface - Test Case Execution	3.5 hrs	Fri 3/17/17	Mon 3/20/17	182,82,90,225	Anne-Marie Pavaloi	0%	
227		Language Selection - Test Case Execution	1 hr	Mon 3/20/17	Mon 3/20/17	188,81,226	Anne-Marie Pavaloi	0%	
228		Statistical Reports Content Listing - Test Case Execution	4 hrs	Tue 3/28/17	Wed 3/29/17	87,227,193	Anne-Marie Pavaloi	0%	
229		Cancer Facts Content Listing - Test Case Execution	4 hrs	Wed 3/29/17	Wed 3/29/17	228,88	Anne-Marie Pavaloi	0%	
230		Breadcrumb Navigation - Test Case Execution	2 hrs	Thu 3/30/17	Thu 3/30/17	149,229,89	Anne-Marie Pavaloi	0%	
231		Persistent Header - Test Case Execution	6 hrs	Thu 3/30/17	Fri 3/31/17	230,152,89	Anne-Marie Pavaloi	0%	
232		Lobby Template - Test Case Execution	5.5 hrs	Fri 3/31/17	Mon 4/3/17	231,168,89	Anne-Marie Pavaloi	0%	
233		Lookup Template - Test Case Execution	3 hrs	Fri 3/31/17	Mon 4/3/17	175,231,89	Anne-Marie Pavaloi	0%	
234		Data Table Template - Test Case Execution	12 hrs	Mon 4/3/17	Wed 4/5/17	170,233,89	Anne-Marie Pavaloi	0%	
235		Global Navigation - Test Case Execution	2 hrs	Wed 4/5/17	Wed 4/5/17	151,234,89	Anne-Marie Pavaloi	0%	
236		Form Components - Test Case Execution	1.5 hrs	Wed 4/5/17	Wed 4/5/17	235,155,89	Anne-Marie Pavaloi	0%	
237		Filters - Test Case Execution	9 hrs	Wed 4/5/17	Fri 4/7/17	235,167,89	Anne-Marie Pavaloi	0%	
238		Contact Us Form for Disease Pathway, Guidelines and Drug Formulary Teams - Test Case Execution	3 hrs	Wed 4/5/17	Thu 4/6/17	184,236,89	Anne-Marie Pavaloi	0%	
239		Printing a Page - Test Case Execution	2 hrs	Thu 4/6/17	Thu 4/6/17	158,238,89	Anne-Marie Pavaloi	0%	
240		Downloading a Page - Test Case Execution	1.5 hrs	Thu 4/6/17	Thu 4/6/17	159,239,89	Anne-Marie Pavaloi	0%	
241		Transition Requirements - Test Case Execution	2 hrs	Thu 4/6/17	Fri 4/7/17	186,240,89	Anne-Marie Pavaloi	0%	
242		Data Visualization - Test Case Execution	3 hrs	Fri 4/7/17	Fri 4/7/17	241,89	Anne-Marie Pavaloi	0%	
243		Search UI Cancer Care - Test Case Execution	24 hrs	Fri 4/7/17	Fri 4/21/17	89,242	Anne-Marie Pavaloi	0%	
244		Search Field Mobile Cancer - Test Case Execution	1 hr	Fri 4/21/17	Fri 4/21/17	243,89	Anne-Marie Pavaloi	0%	
245		Language - Test Case Execution	16 hrs	Fri 4/21/17	Wed 4/26/17	191,89,244	Anne-Marie Pavaloi	0%	
246		Responsive Design Both Sites - Test Case Execution	12 hrs	Fri 4/7/17	Wed 4/19/17	240,242,89	Anne-Marie Pavaloi	0%	
247		End-to-End Testing	24 hrs	Wed 4/19/17	Tue 4/25/17	246	Anne-Marie Pavaloi	0%	
248		Enhancements QA Tasks	118 hrs	Wed 5/10/17	Thu 6/8/17			0%	
249		Release 1	118 hrs	Wed 5/10/17	Thu 6/8/17			0%	
252		Net-New Requirements QA- Parent	180.5 hrs	Fri 6/16/17	Mon 7/31/17			0%	
253		Release 1	180.5 hrs	Fri 6/16/17	Mon 7/31/17			0%	
254		Basic Template - Test Case Execution	1.5 hrs	Fri 6/16/17	Mon 6/19/17	107,251	Anne-Marie Pavaloi	0%	
255		References - Test Case Execution	1 hr	Mon 6/19/17	Mon 6/19/17	108,254	Anne-Marie Pavaloi	0%	
256		Launchpad Template - Test Case Execution	0.5 hrs	Mon 6/19/17	Mon 6/19/17	109,255	Anne-Marie Pavaloi	0%	
257		Promotional Template - Test Case Execution	1 hr	Mon 6/19/17	Mon 6/19/17	110,256	Anne-Marie Pavaloi	0%	
258		Book Template - Test Case Execution	0.5 hrs	Mon 6/19/17	Mon 6/19/17	257	Anne-Marie Pavaloi	0%	
259		Expense Disclosure - Test Case Execution	35 hrs	Tue 7/4/17	Tue 7/11/17	138,139,258	Anne-Marie Pavaloi	0%	
260		Blog Post Template - Test Case Execution	3 hrs	Wed 7/12/17	Wed 7/12/17	119,259	Anne-Marie Pavaloi	0%	
261		Blog Category Template - Test Case Execution	4 hrs	Wed 7/12/17	Thu 7/13/17	120,260	Anne-Marie Pavaloi	0%	
262		Submission Template - Test Case Execution	2.5 hrs	Thu 7/13/17	Thu 7/13/17	121,261	Anne-Marie Pavaloi	0%	
263		Contact Us - Test Case Execution	1 hr	Thu 7/13/17	Thu 7/13/17	127,262	Anne-Marie Pavaloi	0%	

Project: CCO_FOW_Phase2_1703
Date: Fri 3/17/17

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Deadline	
Split		External Tasks		Inactive Summary		Manual Summary		Progress	
Milestone		External Milestone		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	% Work Complete	T
264		MailChimp Interface - Test Case Execution	1.5 hrs	Thu 7/13/17	Thu 7/13/17	125,136,263	Anne-Marie Pavaloi	0%	
265		Breadcrumb Navigation - Test Case Execution	2 hrs	Fri 7/14/17	Fri 7/14/17	130,264,142	Anne-Marie Pavaloi	0%	
266		Header - Test Case Execution	6 hrs	Fri 7/14/17	Mon 7/17/17	265,130,142	Anne-Marie Pavaloi	0%	
267		Lobby Template - Test Case Execution	2.5 hrs	Mon 7/17/17	Mon 7/17/17	266,130,142	Anne-Marie Pavaloi	0%	
268		Catalog Template - Test Case Execution	1.5 hrs	Mon 7/17/17	Mon 7/17/17	111,130,266,142	Anne-Marie Pavaloi	0%	
269		Sidebar Template - Test Case Execution	1.5 hrs	Mon 7/17/17	Mon 7/17/17	112,130,268,142	Anne-Marie Pavaloi	0%	
270		Side-Rail Components - Test Case Execution	2 hrs	Mon 7/17/17	Tue 7/18/17	113,130,269,142	Anne-Marie Pavaloi	0%	
271		Shelf Template - Test Case Execution	0.5 hrs	Tue 7/18/17	Tue 7/18/17	114,130,270,142	Anne-Marie Pavaloi	0%	
272		Cover Page Template - Test Case Execution	0.5 hrs	Tue 7/18/17	Tue 7/18/17	115,130,271,142	Anne-Marie Pavaloi	0%	
273		Primary Navigation - Test Case Execution	2 hrs	Tue 7/18/17	Tue 7/18/17	116,130,272,142	Anne-Marie Pavaloi	0%	
274		Secondary Navigation - Test Case Execution	2 hrs	Tue 7/18/17	Tue 7/18/17	117,130,273,142	Anne-Marie Pavaloi	0%	
275		Fat Footer - Test Case Execution	1 hr	Wed 7/19/17	Wed 7/19/17	118,130,274,142	Anne-Marie Pavaloi	0%	
276		Sharing a Page - Test Case Execution	1 hr	Wed 7/19/17	Wed 7/19/17	135,130,275,142	Anne-Marie Pavaloi	0%	
277		Lookup Template - Test Case Execution	1 hr	Wed 7/19/17	Wed 7/19/17	130,276,142	Anne-Marie Pavaloi	0%	
278		Data Table Template - Test Case Execution	4 hrs	Wed 7/19/17	Thu 7/20/17	122,130,277,142	Anne-Marie Pavaloi	0%	
279		Global Navigation - Test Case Execution	1 hr	Thu 7/20/17	Thu 7/20/17	123,130,278,142	Anne-Marie Pavaloi	0%	
280		Form Components - Test Case Execution	1.5 hrs	Thu 7/20/17	Thu 7/20/17	279,130,142	Anne-Marie Pavaloi	0%	
281		Contact Us Form for Disease Pathway, Guidelines and Drug Formulary Teams - Test Case Execution	1 hr	Thu 7/20/17	Thu 7/20/17	127,130,280,142	Anne-Marie Pavaloi	0%	
282		Newsletter Subscription - Test Case Execution	1.5 hrs	Thu 7/20/17	Thu 7/20/17	130,126,281,142	Anne-Marie Pavaloi	0%	
283		Printing a Page - Test Case Execution	1 hr	Fri 7/21/17	Fri 7/21/17	130,282,142	Anne-Marie Pavaloi	0%	
284		Downloading a Page - Test Case Execution	0.5 hrs	Fri 7/21/17	Fri 7/21/17	130,283,142	Anne-Marie Pavaloi	0%	
285		Filters - Test Case Execution	3 hrs	Fri 7/21/17	Fri 7/21/17	130,284,142	Anne-Marie Pavaloi	0%	
286		Transition Requirements - Test Case Execution	1 hr	Fri 7/21/17	Fri 7/21/17	130,285,142	Anne-Marie Pavaloi	0%	
287		Language - Test Case Execution	6 hrs	Fri 7/21/17	Mon 7/24/17	131,132,130,286	Anne-Marie Pavaloi	0%	
288		Language Selection - Test Case Execution	1 hr	Mon 7/24/17	Tue 7/25/17	124,130,287,142	Anne-Marie Pavaloi	0%	
289		Search UI CCO - Test Case Execution	8 hrs	Tue 7/25/17	Wed 7/26/17	129,130,288,189	Anne-Marie Pavaloi	0%	
290		Search Field Mobile - Test Case Execution	1 hr	Wed 7/26/17	Wed 7/26/17	130,289,131,132	Anne-Marie Pavaloi	0%	
291		Data Visualization - Test Case Execution	2 hrs	Wed 7/26/17	Wed 7/26/17	290,142,131,132	Anne-Marie Pavaloi	0%	
292		Responsive Design Both Sites - Test Case Execution	6 hrs	Wed 7/26/17	Thu 7/27/17	130,291,142	Anne-Marie Pavaloi	0%	
293		End-to-End Testing	12 hrs	Thu 7/27/17	Mon 7/31/17	130,292,142	Anne-Marie Pavaloi	0%	
294		Development + QA Demos for Releases	587 hrs	Tue 3/14/17	Thu 8/3/17			25%	
295		Net-New Requirements Cancer Demo	196.5 hrs	Tue 3/14/17	Tue 5/2/17			50%	
296		Release 1	4 hrs	Tue 3/14/17	Wed 3/15/17	74	Anne-Marie Pavaloi,Richard MacDougall,Wasif Chau	100%	
297		Release 2	4 hrs	Mon 5/1/17	Tue 5/2/17	99	Anne-Marie Pavaloi,Richard MacDougall,Wasif Chau	0%	
298		Enhancements Demo	4 hrs	Tue 6/13/17	Wed 6/14/17			0%	
299		Release 1	4 hrs	Tue 6/13/17	Wed 6/14/17	104	Anne-Marie Pavaloi,Richard MacDougall,Wasif Chau	0%	
300		Net-New Requirements Parent Demo	4 hrs	Wed 8/2/17	Thu 8/3/17			0%	
301		Release 1	4 hrs	Wed 8/2/17	Thu 8/3/17	144	Anne-Marie Pavaloi,Richard MacDougall,Wasif Chau	0%	
302		Content Development Tasks	588 hrs	Tue 1/10/17	Wed 5/31/17			50%	
303		Develop Parent + Cancer Site Content	588 hrs	Tue 1/10/17	Wed 5/31/17		Christine Naugler	50%	

Project: CCO_FOW_Phase2_1703
Date: Fri 3/17/17

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Deadline	
Split		External Tasks		Inactive Summary		Manual Summary		Progress	
Milestone		External Milestone		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	% Work Complete	T
304		Content Uploading + Production Tasks	360 hrs	Wed 6/14/17	Mon 9/11/17			0%	
305		Upload Content to CMS Post Development of Cancer + Parent	360 hrs	Wed 6/14/17	Mon 9/11/17			0%	
306		Upload Content to CMS Post Development of Cancer + Parent	360 hrs	Wed 6/14/17	Mon 9/11/17	299	WS	0%	
307		Design QA Tasks	184.5 hrs	Thu 8/3/17	Tue 9/19/17			0%	
308		Conduct Iterative Design QA for Approved OS + Tablet + Mobile	90 hrs	Thu 8/3/17	Fri 8/25/17	299,301	WS	0%	
309		Conduct Final Design QA for Approved OS + Tablet + Mobile	30 hrs	Mon 9/11/17	Mon 9/18/17	306	WS	0%	
310		Document Design Issues to be Priorized by DS + TS	10 hrs	Fri 8/25/17	Tue 8/29/17	308	Brooke Cowan,Paul Mendes,WS	0%	
311		Document Final Design Issues to be Priorized by DS + TS	6 hrs	Mon 9/18/17	Tue 9/19/17	309	Brooke Cowan,Paul Mendes,WS	0%	
312		Development Tasks	64 hrs	Tue 8/29/17	Wed 9/13/17			0%	
313		Prioritization Session for Design Refinements	4 hrs	Tue 8/29/17	Tue 8/29/17	310	Hesam Masoumi,WS	0%	
314		Refinements Development	60 hrs	Tue 8/29/17	Wed 9/13/17	313	Richard MacDougall,Wasif Chaudri	0%	
315		QA Tasks	20 hrs	Wed 9/13/17	Tue 9/19/17			0%	
316		Refinements QA	20 hrs	Wed 9/13/17	Tue 9/19/17	314	Anne-Marie Pavaloi	0%	
317		UAT Tasks	469.5 hrs	Mon 5/8/17	Tue 8/29/17			0%	
318		Develop UAT Test Plans	60 hrs	Mon 5/8/17	Fri 5/19/17		Gabriel Obaji	0%	
319		Identify UAT Testers and Provide UAT Sessions	6 hrs	Tue 5/23/17	Tue 5/23/17	318	Gabriel Obaji,Hesam Masoumi	0%	
320		Conduct UAT Testing	90 hrs	Thu 8/3/17	Fri 8/25/17	301	Gabriel Obaji	0%	
321		Document UAT Issues to be Vetted and Prioritized by DS + TS	10 hrs	Fri 8/25/17	Tue 8/29/17	320	Gabriel Obaji	0%	
322		Content Validation Tasks	186 hrs	Mon 7/31/17	Wed 9/13/17			0%	
323		Develop Content Validation Manuals	30 hrs	Mon 7/31/17	Fri 8/4/17		Brooke Cowan,Paul Mendes	0%	
324		Identify Content Validation Resources and Provide Content Validation Sessions	6 hrs	Tue 8/8/17	Tue 8/8/17	323	Christine Naugler,Hesam Masoumi	0%	
325		Conduct Content Validation	140 hrs	Wed 8/9/17	Tue 9/12/17	324	Brooke Cowan	0%	
326		Collect Content Changes for WS	10 hrs	Tue 9/12/17	Wed 9/13/17	325	Brooke Cowan	0%	
327		Development Tasks	60 hrs	Tue 8/29/17	Wed 9/13/17			0%	
328		UAT Bug Fixes	40 hrs	Tue 8/29/17	Thu 9/7/17	321	Richard MacDougall,Wasif Chaudri	0%	
329		UAT Refinements	20 hrs	Thu 9/7/17	Wed 9/13/17	328,310	Richard MacDougall,Wasif Chaudri	0%	
330		QA Tasks	40 hrs	Thu 9/7/17	Mon 9/18/17			0%	
331		UAT Bug Testing	30 hrs	Thu 9/7/17	Thu 9/14/17	328	Anne-Marie Pavaloi	0%	
332		UAT Refinements Testing	10 hrs	Thu 9/14/17	Mon 9/18/17	331,329	Anne-Marie Pavaloi	0%	
333		Design QA Tasks	20 hrs	Mon 9/18/17	Thu 9/21/17			0%	
334		UAT Refinements Testing	20 hrs	Mon 9/18/17	Thu 9/21/17	332	WS	0%	
335		Development Tasks	20 hrs	Tue 9/19/17	Fri 9/22/17			0%	
336		Final Refinements	20 hrs	Tue 9/19/17	Fri 9/22/17	311	Richard MacDougall,Wasif Chaudri	0%	
337		QA Tasks	10 hrs	Fri 9/22/17	Tue 9/26/17			0%	
338		QA Final Refinements	10 hrs	Fri 9/22/17	Tue 9/26/17	336	Anne-Marie Pavaloi	0%	
339		Design QA Tasks	6 hrs	Tue 9/26/17	Wed 9/27/17			0%	
340		Final Refinements Testing	6 hrs	Tue 9/26/17	Wed 9/27/17	338	WS	0%	
341		Security Tasks	56.5 hrs	Tue 9/19/17	Mon 10/2/17			0%	
342		Identify Security Team and Provide Timelines	6 hrs	Tue 9/19/17	Wed 9/20/17	316	Anil Mansukhani	0%	
343		Create Plan for Security Controls	20 hrs	Wed 9/20/17	Mon 9/25/17	342	Anil Mansukhani	0%	

Project: CCO_FOW_Phase2_1703
Date: Fri 3/17/17

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Deadline	
Split		External Tasks		Inactive Summary		Manual Summary		Progress	
Milestone		External Milestone		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	% Work Complete	T
344		Implement Security Controls	20 hrs	Wed 9/27/17	Mon 10/2/17	343,340	Anil Mansukhani	0%	
345		OPIN Tasks	56.5 hrs	Tue 9/19/17	Mon 10/2/17			0%	
346		Identify OPIN Team and Provide Timelines	6 hrs	Tue 9/19/17	Wed 9/20/17	316	Anil Mansukhani	0%	
347		Conduct OPIN Testing	20 hrs	Wed 9/27/17	Mon 10/2/17	346,340	Anil Mansukhani	0%	
348		Acquia Tasks	68.5 hrs	Tue 9/19/17	Wed 10/4/17			0%	
349		Identify AcquiaTeam and Provide Timelines	6 hrs	Tue 9/19/17	Wed 9/20/17	316	Anil Mansukhani	0%	
350		Conduct Acquia Testing	6 hrs	Mon 10/2/17	Tue 10/3/17	349,347	Anil Mansukhani	0%	
351		Collect Bugs for TS	6 hrs	Tue 10/3/17	Wed 10/4/17	350,347,340	Anil Mansukhani	0%	
352		Development Tasks	30 hrs	Wed 10/4/17	Thu 10/12/17			0%	
353		OPIN + Acquia Bug Fixes	30 hrs	Wed 10/4/17	Thu 10/12/17	351,340	Richard MacDougall,Wasif Chaudri	0%	
354		QA Tasks	30 hrs	Thu 10/12/17	Thu 10/19/17			0%	
355		Test OPIN + Acquia Bug Fixes	10 hrs	Thu 10/12/17	Mon 10/16/17	353	Anne-Marie Pavaloi	0%	
356		End to End Testing for Launch	20 hrs	Mon 10/16/17	Thu 10/19/17	355	Anne-Marie Pavaloi	0%	
357		Launch	12 hrs	Thu 10/19/17	Mon 10/23/17			0%	
358		Go Live/No Go Live Checklist and Business Sign Off for Launch	6 hrs	Thu 10/19/17	Fri 10/20/17	356	Hesam Masoumi	0%	
359		Operations Tasks for Launch	6 hrs	Fri 10/20/17	Mon 10/23/17	358	Richard MacDougall,Vivek Kumar,Wasif Chaudri,Anr	0%	
360									
361		TBD	4 hrs?	Tue 1/10/17	Tue 1/10/17			0%	
362		IT Operations Tasks						0%	
363		OPIS Integration Tasks						0%	
364		Marketing Tasks						0%	

Project: CCO_FOW_Phase2_1703
Date: Fri 3/17/17

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Deadline	
Split		External Tasks		Inactive Summary		Manual Summary		Progress	
Milestone		External Milestone		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			